AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0001 2001JUNO8 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S0602A
TACOM DCM DENVER
AVSTA- CM CLGC ORCHARD PLACE 2
DOUG SCHROEDER (810) 574- 7861 5975 GREENWOOD PLAZA BLVD.
WARREN, M CHI GAN 48397- 5000 SUI TE 200
HTTP: / / CONTRACTI NG TACOM ARMY. M L ENGLEWOOD,  CO 80111-4715
EMAI L: SCHROEDD@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

ENG NEERED CERAM CS | NC
181 WEST 1700 SQUTH 9B. Dated (See Item 11)
SALT LAKE CITY UT 84115

10A. Modification Of Contract/Order No.

DAAEQ7- 00- C- LO08
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 1PJY9 | Facility Code 2000JUL11

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $365, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: I ncremental Fundi ng The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
WYMAN E. YOUNG | |
YOUNGE@ACOM ARMY. M L (810) 574- 8093

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-00- C-L008 MOD/AMD P00001

Name of Offeror or Contractor: ENG NEERED CERAM CS | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of this unilateral Mdification PO0001 is to provide the final increnment of funds for this contract in the anpunt of
$365,000. The contract is now fully funded.

PREVI OQUS FUNDI NG AVAI LABLE ON THI S CONTRACT: $365, 000. 00
AMOUNT OF | NCREMENTAL FUNDS ADDED THI S ACTI ON: $365, 000. 00
TOTAL AMOUNT AVAI LABLE ON THI' S CONTRACT: $730, 000. 00

2. The Not Separately Priced SubClins (0001AB) and (0001AC) are now priced. The Partial Cylinder head to be delivered under
Subd i n(0001AB) is now priced in the anount of $50,000. The Conplete Port Lined Cylinder Head to be delivered under SubClin (0001AC) is
now priced in the ambunt of $65,000. The bi-nonthly reports required under SubClin (0001AD) are due the 16th, 18th, 20th, 22nd and 24th
month of this Phase Il SBIR contract.
3. The follow ng paragraphs of the contract are changed as follows:
SECTI ON DESCRI PTI ON
B and Schedul e Added subCLI N 0001AB/ ACRN AB Priced
Added subCLI N 0001AC/ ACRN AB Priced
Added subCLI N 0001AD) ACRN AB Priced

Section G Provi ded ACRN AB accounting data for the final increment of funds.

4. Al other terms and conditions remain unchanged.

*** END OF NARRATIVE A 001 ***



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET P1IN/S] 1N DAAED7- 00- G L0 M OD/AMD PO0001
Name of Offeror or Contractor: ENG NEERED CERAM CS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 Supplies or Services and Prices/Costs
SERVI CES LI NE | TEM
SECURI TY CLASS: Uncl assified
(Del eted narrative B001)
0001AB PROTOTYPE | TEM 1 EA * NA** |$ 50, 000. 00

NOUN: PARTI AL CYLI NDER HEAD
SECURI TY CLASS: Uncl assified
PRON: E112CO075EH PRON AMD: 01
AMS CD: 665502 DD

ACRN: AB

SEE SECTION C. 2. 4.3

(End of narrative B001)

Packagi ng _and Mar ki ng

I nspection _and_Accept ance
| NSPECTI ON:  Dest i nati on

ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DOC SUPPL
REL CD MLSTRIP ADDR _SIGCD MARK FOR TP CD
001 000000 0
DEL REL CD QUANTI TY DEL DATE

001 1 30- APR- 2002 (E)

FOB PO NT: Destination

SHI P TO. PARCEL POST ADDRESS
(WB6HZV) XU NI CP ACCT PROP OFF
USA TACOM

WARREN

M 48397-5000

MARK FOR  AMSTA- TR-R Ms121




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 7

PIIN/SIIN DAAEO7- 00- C- L008 MOD/AMD P00001
Name of Offeror or Contractor: ENG NEERED CERAM CS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
0001AC PROTOTYPE | TEM 1 EA |$ ** NA ** 65, 000. 00

NOUN: COWPLETE PORT LI NED CYL HEAD
SECURI TY CLASS: Uncl assified

PRON: E112CO075EH PRON AMD: 01
AMS CD: 665502 DD

SEE SECTION C. 2. 4.4

Packagi ng and Mar ki ng

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Perfornmance

(End of narrative B001)

ACCEPTANCE: Desti nation

ACRN: AB

FOB PO NT: Destination

SHI P TO. PARCEL POST ADDRESS
(WB6HZV) XU NI CP ACCT PROP OFF
USA TACOM

WARREN

MARK FOR:  AMSTA- TR-R M5121

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 000000 0
DEL REL CD QUANTI TY DEL DATE
001 1 30- JUN- 2002

M 48397-5000




Refer ence No. of Document Being Continued Page s of 7
CONTINUATION SHEET 1IN/ |\ DAAZDT- 00- G L00G MOD/AMD PO0001
Name of Offeror or Contractor: ENG NEERED CERAM CS | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AD PHASE |1 SBIR 5 EA 250, 000. 00

NOUN: PHASE || SBI R REPORTS
SECURI TY CLASS: Uncl assified
PRON: E112CO075EH PRON AMD: 01
AMS CD: 665502 DD

| nspection and Acceptance
I NSPECTI ON:  Desti nation

Deliveries or Performance

ACRN: AB

ACCEPTANCE: Desti nation

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 1 30- CCT- 2001
50, 000. 00
DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
002 1 30- DEC- 2001
50, 000. 00
DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
003 1 28- FEB- 2002
50, 000. 00
DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
004 1 30- APR- 2002
50, 000. 00
DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
005 1 30- JUN- 2002

50, 000. 00




Reference No. of Document Being Continued Page 6 of 7

CONTINUATION SHEET
PIIN/SIIN DAAEO7-00- C-L008 MOD/AMD P00001

Name of Offeror or Contractor: ENG NEERED CERAM CS | NC

B-1
B.1 Estinmated Cost and Paynent:

B.1.1 The estinmated cost for performance of the work required under this contract is $730,000, which shall constitute the
estimated cost for the purpose of the Contract C ause hereof entitled LI M TATI ON OF FUNDS.

B.2 The paynents under this contract are to be in accordance with the SubClin Delivery Schedul e Rel ati onshi p Codes described in
Continuation Sheets of Section B. The SubCin (0001AA) is set up to pay the Contractor at the 2nd, 4th, 6th, 8th, 10th, 12th and 14th
month of the Phase Il first fourteen nonths of effort. The paynment is contingent upon TACOM receiving and approving a DD Form 250 for
the designated report in each Subdin. The approved DD Form 250 will be sent to the DFAS paynent office, by the COIR in order for the
Contractor to be paid.

B.2.1 The Not Separately Priced Subdins (0001AB) and (0001AC) are now priced. The Partial Cylinder head to be delivered under

Subd i n(0001AB) is now priced in the anount of $50,000. The Conplete Port Lined Cylinder Head to be delivered under SubClin (0001AC) is
now priced in the anount of $65,6000. The bi-nmonthly reports required under SubClin (0001AD) are due the 16th, 18th, 20th, 22nd and 24th
nmonth of this Phase Il SBIR contract.

B.2.2 The payments under this contract are to be in accordance with the SubClin Delivery Schedul e Rel ati onship Codes described in
Continuation Sheets of this Section B. The SubClin (0001AD) is set up to pay the Contractor at the 16th, 18th, 20th, 22nd and 24th
month of the Phase Il effort. The paynment is contingent upon TACOM receiving and approving a DD Form 250 for the designated report in
each Subdin. The approved DD Form 250 will be sent to the DFAS paynent office, by the COTR in order for the Contractor to be paid.

B.3 Funding

B.3.1 The Governnent shall provide funds under this contract covering the estinmated cost on an increnental basis as
provided for in the follow ng funding schedule in conjunction with the clause entitled LIMTATION OF FUNDS. The
Governnment may, at its discretion, allot such funds on an increnmental basis within each fiscal year. The contractor
shall plan and execute the work required by this contract as to expend and/or commit funds conpatible with the schedul e
set forth bel ow. Whenever the contractor has reason to believe that the funds allotted to this contract for any fiscal
year are either insufficient or excessive for the performance of work required in that fiscal year, the Government shall
be notified.

B. 3.2 Funding Schedul e

Per f or mance Peri od Anmount
FY 00 - Award through Jun 01 $365, 000
FY 01 - Jul 01 through conpletion $365, 000

Thi s fundi ng schedul e approxi mates the availability of FY 01 funds.

B.4 Funds Allotted. The ambunt of funds currently obligated to this contract is $730, 000.

*** END OF NARRATIVE B 002 ***



Reference No. of Document Being Continued

CONTINUATION SHEET

PIIN/SIIN DAAEO7-00- C-L008 MOD/AMD P00001

Page 7 of 7

Name of Offeror or Contractor: ENG NEERED CERAM CS | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AB E112C075EH AB 2 $ 0.00 $ 50, 000. 00 $ 50, 000. 00
665502 DD 120075
0001AC E112C075EH AB 2 $ 0.00 $ 65, 000. 00 $ 65, 000. 00
665502 DD 120075
0001AD E112C075EH AB 2 $ 0.00 $ 250, 000. 00 $ 250, 000. 00
665502 DD 120075
NET CHANGE $ 365, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21 12040000016D7675P665502255Y S20113 Wb6HZV $ 365, 000. 00
NET CHANGE $ 365, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 365, 000. 00 $ 365, 000. 00 $ 730, 000. 00
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